SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:09 AM
Client Name: CalTrans

&ftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 419 Const Calendar Day: 771 Date: 19-Oct-2011  Wednesday 04-0120F4

) . ) 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer: Mathur, Lalit Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 -70
Precipitation 0.00" Condition Partly overcast to sunny

Working Day [ ] If no, explain:

Diary: Dispute
Work description.

- Prepared the GPS equipment and planned for todays survey. Also Roman checked with ABF personnel
prior to obtaining access onto the catwalks as it is a restricted area on the jobsite.

- Used GPS equipment to survey the tramway support beams on the south main and backspan catwalks
with the assistance of Roman Granados. The survey was done to check the current position of the
catwalks as they relate to the first cable strand placement. Also placed/staked out points on the timber
treads near points 24S and 80S. The coordinates used were the local bridge dimensions from Drawing
DE441BU of Submittal 2447R0. Roman and myself continued to discuss and develop procedures for
surveying the first cable strand.

- Began to process the information gathered today.
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OBG lift 14E placed onto the cradle set on the E-Line temporary truss The Left Coast Lifter in the process of erecting OBG lift 14E seen
seen from a crewboat on the water. from the tower saddle.
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The steep slope of the E-Line backspan catwalk looking towards the The Left Coast Lifter in the process of erecting OBG lift 14E seen
tower. from the lower 1/3 section of the E-Line mainspan catwalk while
surveying.

The Left Coast Lifter in the process of erecting OBG lift 14E seen OBG lift 14E placed onto the cradle set on the E-Line temporary truss
from the E-Line mainspan catwalk support. seen from the bottom of OBG lift 13W.

The Left Coast Lifter in the process of erecting OBG lift 14E onto the
cradle set on the E-Line temporary truss seen from YBI.
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